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x &3 SECRET CONFIDENTIAL
) CONTRACT NO. d TASK NO. .
- CONTRACT INSPECTION REPORT )
i 2511
TO: ‘ DATE
. 15 April 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so atate)
BRANCH/PD/OL N/A ‘
ESTIMATED COMPLETION DATE
N/A
NAME OF CONTRACTOR
2531
typl
Development, Studies and Models
THE CONTRACTOR 1S ON SCHEDULE THE CONE&fCTOR ?ffL PROBABLY REMAIN WITHIN ALLOCATED
- FUNDS YES No IF ANSWER S "NO" ADVISE REC-
KX ves [:] No OMMENDAT1ON AND/OR ACTION OF SPONSORING OFF ICE, ON
. REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - } See. Reverse DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES _Duo (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES @29 NOQ
(If yes, indicate items, quantity, and cost on reverse side.)
INCENT IVES”
IS THIS AN INCENTIVE CONTRACT [ ves NO NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
EJ cosT [] PERFORMANCE [] DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. E] OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. [:] EXCELLENT 4. [:]'AVERAGE 6. [:] BARELY ADEQUATE

|F OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

See Reverse

RECOMMENDED ACT iON

[g] CONTINUE AS PROGRAMMED . . [:] WI1THHOLD PAYMENT PENDING
. SATISFACTORY PERFORMANCE

B TERMINATE [:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIiS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM : REC'D D%$23$T ITEM reco | PRV
PROTOTYPES ’ MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CQNTACT WITH CONTRACTOR
' 6 April 1966 .
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Plans and Development

INSPECTOR| SIGNATURE OF APPROVER
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i PAR 21k REVERSAL PROCESSOR, RT-12. This project should be signed off in April.
| Model is installed in NPIC and all development funds have been expended. 100%

i work completed, 100% funds expended. A number of changes in parts have been

I mads ' Satisfactory%kqﬁjyf g¢ 2531

PAR 215 ROLLER TRANSPORT PROCESSOR, RT-24, Modification is required to feed

the machine; however, this lead-tab requirement will be turned over to a contractor
to perform. The machine therefore should be accepted and signed-off since all
other requirements are reasonably fulfilled. The RT-24 is installed and in
operating condition in NPIC. 100% work completed, 100% funds expended. Satisfactoyy.

H G2

. PAR 207 DEFINITIVE STUDY OF CONTACT PRINTERS. The Final Report was received on
11 April 1966. The Development Branch must yet make an evaluation of the report.
If successful, a "phase II" study will commence with new funding. 100% work
completed, 100% funds expended. ﬁ£3?§f72,6¢/ : '

u%(§'233 700M (6x to 60x) PROJECTION LENS. Work had just begun when it was
discovered that NPIC would have to redefine the requirements due to the unsatis-
factory low transmittance through the high-index glass. 2% work completed,

10% funds expended. 4 G 2085

PAR 243 BRIEFING PRINT ENLARGER PROTOTYPE (#9972kk4).  Work has commenced on
the prototype. 4% work cqmpleted, funds expended, not known. Above Average.

PAR 245 BPE IENS SYSTEM 60x to 160x (#997606). | |Proposal is due in April. TOX|
be developed parallel to PAR 2L3. 25%4
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